
ID Task Name Responsible

Division

Duration Start Finish Predecessors Successors

1 PROJECT: Study Only 989 days Mon 1/5/15 Fri 12/21/18

2 Scoping Phase 292 days Mon 1/5/15 Tue 3/8/16

3 12-Authorize Preliminary Engineering PMD 10 days Mon 1/5/15 Tue 1/20/15 5FS+10 days,4

4 22-Scope Project PM 282 days Wed 1/21/15 Tue 3/8/16 3 17,10FF-20 days

5 22X-Scoping Team Meeting Date PM 1 day Wed 2/4/15 Wed 2/4/15 3FS+10 days 6,7,8,9,11,12FS+20 days

6 22C-Scoping Constructability Review PM 10 days Thu 2/5/15 Thu 2/19/15 5 16

7 22S-Photogrammetry/Aerial Photo/Image ProcessingLDS 80 days Thu 2/5/15 Fri 5/29/15 5 16

8 21T-Traffic Operations Analysis TED 85 days Thu 2/5/15 Fri 6/5/15 5 16

9 23-Furnish Environmental Traffic Data TMP 40 days Thu 2/5/15 Thu 4/2/15 5 16

10 29X-Public Information Meeting PM 30 days Wed 12/23/15 Mon 2/8/16 4FF-20 days

11 31S-Conduct Location Survey LDS 135 days Thu 2/5/15 Mon 8/17/15 5 13

12 28-Consultant Procurement PM 130 days Fri 3/6/15 Tue 9/8/15 5FS+20 days 16,13

13 36F-Roadway Plan Design / PFI LD 85 days Wed 9/9/15 Wed 1/13/16 11,12 14FF,15FF

14 21H-Hydraulic Plan Design / PFI LDH 30 days Tue 12/1/15 Wed 1/13/16 13FF 16

15 34P-Preliminary Soil Survey MAT 40 days Fri 11/13/15 Wed 1/13/16 13FF 16

16 36X-PFI Team Meeting Date PM 1 day Thu 1/14/16 Thu 1/14/16 6,7,8,9,12,14,15 20,18,21,19,24,22

17 Preliminary Design Phase 300 days Wed 3/9/16 Thu 5/18/17 4

18 25-Draft Environmental Document or CE ENV 300 days Wed 3/9/16 Thu 5/18/17 16 29

19 36H-Hydraulic Plan Design / Public Hearing LDH 40 days Wed 3/9/16 Tue 5/3/16 16 25

20 36P-Plan Design / Public Hearing LD 85 days Wed 3/9/16 Thu 7/7/16 16 23

21 30-Preliminary UFI LDU 45 days Wed 3/9/16 Tue 5/10/16 16 23

22 35-Traffic Control Device Recommendations LDT 45 days Wed 3/9/16 Tue 5/10/16 16 25

23 44-Furnish RWU Data for PHrg/PI Process RW 20 days Fri 7/8/16 Thu 8/4/16 20,21 25

24 46B-Preliminary Bridge Plans SB 105 days Wed 3/9/16 Thu 8/4/16 16 26

25 48-Conduct Location/Design Public Hearing PM 130 days Fri 8/5/16 Wed 2/15/17 19,22,23 27,26FF-14 days

26 48X-Public Hearing Date PM 1 day Thu 1/26/17 Thu 1/26/17 25FF-14 days,24

27 49-Adopt Location/Design LD 10 days Thu 2/16/17 Thu 3/2/17 25 28,29

28 49X-Location & Design Approval Date PM 1 day Fri 3/3/17 Fri 3/3/17 27

29 33-Final Environmental Document ENV 250 days Fri 5/19/17 Mon 5/21/18 27,18 30

30 95-District Closeout Completion Date PIM 60 days Tue 5/22/18 Wed 8/15/18 29 31

31 96-Central Office Closeout PMD 87 days Thu 8/16/18 Fri 12/21/18 30
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